



Recreational Fishing Trust Expenditure and Progress Report

Project proponents must provide a written progress report to the relevant Expenditure Committee at each meeting.

Report date: March 26th 2004

Project title: Angel rings

Proponent: ANSA

Project budget: \$2893.00 (Inclusive of GST)

Project activities to date:

The installation of the angel rings stalled whilst negotiations with the Lands Department and local councils are still continuing. We have sought help from the Lands Department as many councils are claiming they do not own the land and therefore cannot give permission. The Minister for Lands has finally agreed to help and has instructed 2 staff members to assist us in determining ownership of 37 new locations. Initial correspondence with The Hon Tony Kelly MLC commenced on 21/11/03; an official response was received on 2/3/04, with the Minister still showing concern over public liability and management. We are confident that these issues will be resolved in much the same way as we did with NPWS, however the proposed ruling that the Trust Fund was seeking from the Attorney General Office needs to be progressed on our behalf.

3 new installations in National Parks have been approved for immediate installations.
