



SALTWATER AND FRESHWATER TRUSTS

Project Variation Report

Report date: 29 March 2005

Project title: Angel Rings

Proponent: NSW Branch- Australian National Sportfishing Association

Project objectives: Installation of Angel rings at dangerous rockfishing locations along the NSW coastline.

Project budget:

Milestones achieved:

Variations to project (output dates, additional information, if any):

There have 2 variations to date that the committee need to be made aware of in regards to funding being spent outside the scope of the project;

1. Eastern Suburbs Local Area Command:

Sergeant Ralph Deans has completed and implemented his project as per the previously attached document and required 2 rings each for the police stations at Waverly, Rose Bay and Maroubra. We originally thought that we would be supplying 2 only, instead of the 6 requested. Also in order for him to comply with OHS requirements a 10m safety line and 50m retrieval lanyard were needed for each ring. ANSA NSW agreed to provide these rings and lanyards for the project in order for it to be adopted and implemented by the NSW Police Service. ANSA NSW believes that having the NSW Police Service participate under the angel ring umbrella strengthens the program and has already opened other avenues for ANSA NSW to pursue. ANSA NSW has agreed to support the ESLAC and has asked the State Coroner to recommend that the NSW Government fund other LAC or coastal precincts that may require the use of the rings. Sergeant Deans is already canvassing other stations and rescue services around the state.

Additional Expenditure	Additional Cost
Angel Rings. Six (6) off	\$480.00
Lanyards. Seven (7) off	\$630.00

2. Department of Lands Application Criteria

Having finally received approval from the Department of Lands for installation of angel rings on crown land, one of the requirements is that ANSA NSW provides marked topographic



SALTWATER AND FRESHWATER TRUSTS

Project Variation Report

maps for site identification. During the last meeting with the Department at Parramatta the extent of map detail that would be needed to determine ownership of the proposed site was discussed. Access to the Departments maps revealed a distinct lack of detail on the ANSA NSW proposals that have been primarily on 'street directory' maps. The methods we have been using will prove inadequate for site determination by the Department. The cost of the digital topographic maps and associated tracking software is listed below'

Additional Expenditure	Cost
NSW North Coast Map CD	\$390
NSW South Coast Map CD	\$400

Comments: Whilst at this stage we are confident of absorbing the costs due a surplus last year, the only factor that will determine if we need to apply for additional funding over the next year is the attrition rate of rings and posts due to storms or vandalism.

Expected completion date: Ongoing

Form completed by: Stan Konstantaras **Date: 29/3/05**